

OSA = 2110-70

17 July 1970

25X1A

Subject: Contract [REDACTED] 33(657)-12843 CPC Procurement
Monthly Technical Progress Report
Period Ending 30 June 1970

Dear Burt:

In fulfillment of the subject obligation enclosed please find one (1) copy of this Contractor's report No. 76, said report submitted to be the final Technical Progress Report that will be submitted under the CPC Contract.

Regards

25X1A

25X1A

JM:vg

Encl.

cc:

SPO

ASPO

Jim

w/2 cys.encl.

w/1 cy.encl.

25X1A

CPC PROCESSING CENTER

MONTHLY LETTER REPORT NO. 76 (U)

1987-L-76

PERIOD ENDING: 30 JUNE 1970

THIS IS FINAL MONTHLY LETTER REPORT

No Further Technical Reports Will Be Submitted

This is the seventy-sixth (76), and Final, Monthly Letter Report listing items attendant to the procurement of EMR Electronic Data Processing Equipment and related software for the Central Processing Center (CPC). (June 1970).

CPC PROCUREMENT - STATUS OF OUTSTANDING ITEMS

25X1A

Analog Processing Requirements - The Contractor has fulfilled the objectives set forth under correspondence to SPO dated 9 February 1970, subject "Listing/Completion Schedule for Outstanding CPC Contract [REDACTED] 33(657)-12843 Obligations" - See Page 2 hereof.

During the report period the Contractor:

- Submitted the Final Report on Analog Data Processing Capability - Report forwarded to SPO on 25 June 1970.
- Delivered Mod Kit AIKA-0096 to SC-5 for incorporation into DRR #1 in the CPC - This in fulfillment of the requirements of ECP 1987-36.

25X1A

APPROVED [REDACTED]

25X1A

25X1A

OUTSTANDING CPO CONTRACT OBLIGATIONS
RELATIVE TO
ANALOG DATA PROCESSING CAPABILITY

Contractor Obligation	Est. Completion Date	Remarks	25X1A
(*) Contractor Rep. to conduct operational demonstration on DRR Machine at [REDACTED]	18 Feb. 1970	Successful demonstration conducted at [REDACTED] in the period 25-26 May 1970.	
(*) Analog Reference Graphs - Contractor to correct errors on previously submitted curves	20 March 1970	Graphs compiled under Final Report of Analog Processing Capability (**), said report submitted to SPO on 25 June 1970	
(*) EMR W/B Tape of Analog Signals - Contractor to make replacement tape	27 Feb. 1970	Tape turned over to the Using Command on 2 March '70 - Letter to SPO same date.	
(*) N/B Analog Reference Graphs - Contractor to provide graphs	20 March 1970	Graphs compiled under Final Rep. of Analog Proc. Cap. (**), said report submitted to SPO on 25 June '70.	
(*) Contractor to submit final report (**) on Analog Data Processing Capability	1 May 1970	Report Submitted to SPO on 25 June '70.	
(*) DRR Time Base Perturbation - Contractor to submit Eng. Report	27 Feb. 1970	Report submitted on 24 Feb. 1970.	
(*) FM Response - Contractor to demonstrate response on W/B Tape of Analog Signals	27 Feb. 1970	CTSP have demonstrated capability at SC-5. Contractor's Final Rep. on Analog Proc. Cap. (**) doc. results of said Demonstration.	
(*) Deliver second transport for DRR at SC-5	27 March 1970	Second Transport delivered to SC-5 on 16 June '70 under Vo. 5473.	
(*) Utilization of Discs manufactured by Data Disc Inc. - Contractor to state recommendation	5 June 1970	Contractor's recommendation(s) on these items set forth under the Final Report of Analog Processing Capability (**) said report submitted to SPO on 25 June 1970.	
(*) Utilization of DRR dust cover - Contractor to state recommendation	5 June 1970		
(*) Simplification of Head adjustments on DRR Transport mechanism - Contractor to state recommendation	5 June 1970		
(*) DRR Timing Problem & Reduced Noise Sensitivity			25X1A
• Submittal of ECP 1987-36	27 Feb. 1970	ECP to SPO on 13 March 1970	
• Delivery of Mod Kits	30 June 1970	1. Mod incorporated in DRR as returned to [REDACTED] on 13 May '70 (Vo. 5397)	
	25X1A	2(a) Mod of DRR #1 at SC-5 - Mod Kit AIKA-0096 to SC-5 under Vo. 5493 dtd 30 June '70.	
	25X1A	(b) Mod of DRR #2 for SC-5 - Mod was accomplished at prior to 16 June del. of Transport to SC-5 under Vo. 5473.	
	25X1A	3. Mod of DRR Test Set-Mod accomplished at [REDACTED] and so Documented under Vo. 5494 dtd 30 June 1970.	

(*) DENOTES COMPLETED OBLIGATION.